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City of Seattle

Gregory J. Nickels, Mayor

Fleets and Facilities Department
Brenda Bauer, Director

MEMORANDUM
Date: July 18, 2006
To: Mayor’s Office

Chief Gregory Dean, Seattle Fire Department
Brenda Bauer, Director, Fleets and Facilities
FFD / SFD Fire Facilities Levy Working Group
Fire Facilities Levy Client Group

Fire Facilities Levy Oversight Committee

Fire Facilities Implementation Team

From: Dove Alberg, FFD Capital Programs Director

Subject: June Report for the Fire Facilities and Emergency Response Levy Program

Land Acquisition

Fleets and Facilities land acquisition staff have continued to evaluate sites for anew Fire Station 6
location. Discussions have continued between City staff and the City Council on the siting of Fire
Station 20, and the public hearing is set for July 21. An appraisal update for one of the parcels for the
new Fire Station 37 site continued, in preparation for reopening negotiations.

Fire Station 10 Project

Hoffman Construction completed the enhanced Y esler Way retaining wall to the level of the existing
grade. The tie-backs have been tensioned and all passed the required load tests. Work is underway to
place lagging as the earth along the wall is excavated to the grade at 4" Avenue. The foundation
walls are being placed and soil has been excavated for the large on-site detention vault in the
southwest corner of the site. The work is proceeding well. Final bid packages for exterior and
interior construction and concrete site work will be opened and awarded in July.

Joint Training Facility

The project team is currently working with regulatory agencies to obtain final acceptance of the
conceptual mitigation plan. Conceptual design of the water recycling system for fire training is
complete and final design is underway. The Seattle Fire Department (SFD) and Seattle Public
Utilities (SPU) are using the facility for limited training in accordance with our agreement with the
Corps of Engineers. Operational Best Management Practices training will be scheduled for July to
ensure compliance with environmental requirements.
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Emergency Caches

The project was re-bid, and staff are reviewing information on the bidders. Assembly of the shelter
kitsis almost completed. Seattle Public Utilities has finished drilling for soil testing at the Sunny Jim
and Westbridge sites and has completed their draft soils report. The Department of Planning and
Development has compl eted pre-application visits.

Small Fireboat

Construction was completed in June, and the boat was prepared for cross-country travel. The
welcome event for the boat is scheduled for July 15.

Large Fireboat

The hull modules have been welded together and the command center module mounted on the hull.
Work on the rest of the superstructure continues. The pilothouse has been painted, windows have
been installed, and interior outfitting is proceeding. Engines and fire fighting system pumps and
monitors have been received by the shipyard. Construction is 50% complete.

Neighborhood Station Program (Fire Stations 2, 17, 28, and 31)

Architectural and engineering design service contracts for Fire Stations 17, 28, and 31 have been
finalized, preliminary master project schedules have been drafted, and the contract for Fire Station 2
isin negotiations. Project kick-off meetings with Fire Department representatives and project design
teams for Fire Stations 17, 28, and 31 have been scheduled for July.

Work with Other Departments

The Parks Department successfully completed negotiations with the Seattle School District so that in
the next few weeks the last of the six generators in the Emergency Power Supply Project can be
installed at the Rainier Beach Community Center.

Fleets and Facilities and School District staff finalized the location of the Magnolia emergency cache
shed at Catherine Blaine Elementary School.

Seattle Public Utilities (SPU) has finished the final draft of the Memorandum of Agreement between
the Fire Department and SPU on use, access, and maintenance of the hardened hydrants and drafting
ports and will send it to the Fire Department for review.

cc: Ben Nobel, Council Central Staff
Scott MacColl, Council Central Staff
Candice Chin, Department of Finance
Karl Stickel, Department of Finance
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